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OPERABLE UNIT NO 1 (OU 1) CORRECTIVE MEASURES STUDY/FEASIBILIlY STUDY (CMSnS) 
AND DOWNSTREAM MILESTONES SCHEDULE EXTENSION REQUEST RLB 226 93 

Ref G W Baughman and M Hestmark Itr to R Schassburger OU 1 Remedial lnvestgatlon 
Report Extension Request April 2 1993 

This letter is to advise DOURFO of the need for an extension request for the OU 1 CMSlFS and 
downstream milestones schedule This extension request is in response to the above referenced 
letter from the Environmental Protection Agency (EPA) and the Colorado Department of Health 
(CDH) although a formal response was not requested EPA/CDH have established February 11 
1994 as the IAG milestone date for the Draft CMSlFS This date is not reasonabb and EG&G cannot 
commit to Its attainment The dates orginally requested by EG&G on March 19 1993 were based on 
the fact that a crttical informatan transfer must occur between the Baseline Risk Assessment (BRA) in 
the RCRA Facillties Investigatmn/Rernedial Investgation (RWRI) and Technical Memorandum No 10 
Technical Memorandum No 10 (TM 10) establishes Remedial Action Objectives Remediation Goals 
and ARARs for the CMS/FS As indlcated by the attached schedule TM 10 is scheduled to 
correspond with revision of the BRA Regulatory agency concurrence will be necessary at this 
juncture to assure that TM 10 is based on an acceptable BRA Note that this concurrence is 
accelerated and will actually have to take place before the RFI/RI (and BRA) are formally submRted to 
the agencies on November 15 1993 

Based on our efforts to develop a reasonable schedule we propose that DOURFO seek agency 
concurrence for the IAG milestones presented on the attached Table 1 which addresses all remaining 
deliverables through the Corrective Action Decisio WRecord of Decislon (CAD/ROD) The milestones 
proposed in Table 1 reflect the same inter deliverable durations speafied in Table 6 of the IAG The 
pnncipal reason for this extension request as discussed above is the need to coordinate RFI/RI 
revisions with the CMSlFS In order to do this a 41-day extension is necessary for the Draft CMS/FS 
(March 24 1994 versus February 11 1994) This effects a cascade through the remaining 
downstream milestone deliverable dates The draft Remedial Action Plan cannot logcally be 
submttted before the FS work is completed 

This schedule will permtt EG&G to incorporate revised RFI/RI data including the Hot Spot 
investigation and BRA findings appropnately It also permits the internal review and revism periods 
contained in the IAG Key assumptions in this schedule include 

Analytical data from the Hot Spot investigation is received by August 1 1993 I 
The BRA is revised by September 1 1993 
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Agency concurrence wdh the BRA findings is obtained by mid September 1993 to permd 
completlon of TM 10 

TM 1 1 is delivered to the regulatory agencies by October 29 1993 and agency comments 
do not require signdcant development or refinement of alternatives 

Funding is approved in the FY94 work package so that tasks after TM 11 commence on 
time 

Questions on this matter may be referred to C B Gee of Remediaton Project Management at 

R L Benedetti 
Associate General Manager 
Environmental Restoration Management 
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